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Reporting Period: 5/8/20209/2/2020 

1. Introduction

1.1 Background

Site Number: C5M1 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/13/2020 Start Date: 4/13/2020

Demob Date: 5/8/2020 Completion Date: 9/2/2020

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description
On Saturday, April 11, 2020, the abandoned Crawford Power Plant smokestack located in South Lawndale
Neighborhood, Chicago, Cook County, IL was demolished sending a cloud of dust offsite that blanketed the residents in
the area of Little Village. On Monday, April 13, 2020, The City of Chicago Department of Public Health (CDPH) requested
EPA assistance with monitoring the ambient air for particulates. 
1.1.2.1 Location
3501 S. Pulaski Road 
Chicago, IL 60623
1.1.2.2 Description of Threat
Potentially contaminated fugitive particulates released to the environment, including a nearby residential neighborhood,
due to a demolition of a smokestack at a former coal fired power plant.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
CDPH collected samples of building panels, not from the demolished smoke stack, found on the ground on site on
4/14/2020.  The samples were analyzed for PCBs and asbestos.  Both asbestos (1015% chrysotile) and PCBs (Aroclor
1260 @ 9.1 ppm) were found in the material.  The panels are fully intact and nonfriable, meaning that it would be highly
unlikely or impossible for any of the material to become airborne and blow into the surrounding neighborhood.

CDPH also did some air, wipe and soil testing after the demolition.  The data can be found on their website: 
https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Older reporting period's operations are summarized in previous POLREPs

5/8/2020  9/2/2020

EPA completed collection of realtime particulate data and colocated samples on 5/5/2020.  CDPH began collecting the
data and samples on 5/6/2020.

From April 19 thru May 5, U.S. EPA also collected daily air samples set in the same place as the four fenceline
monitors. Samples were collected using standard methods and sent to a laboratory to determine if they
contain asbestos, metals and polychlorinated biphenyls (PCB). All samples were sent to a laboratory for analysis. 

On 8/16/2020, EPA received the final data validation report for the samples collected.  All results for heavy metals,
asbestos and PCBs throughout the project were either below laboratory method reporting limits or below site action
levels.  The final EPA report, once completed, will be made available at response.epa.gov/CrawfordPlantDemo.

For many contaminants, EPA sets regional screening levels (RSL) that are considered by the agency to be protective of
humans (including sensitive groups) over a lifetime. All final validated results did not detect any concentration of metals
that exceeded an RSL. All final validated results did not detect any concentration of PCBs that exceeded an RSL.

Similarly, the U.S. Occupational Safety and Health Administration (OSHA) sets a Permissible Exposure Limits (PEL) for
asbestos. All final validated results showed no asbestos in air above the OSHA PEL.

2.1.2 Response Actions to Date
See previous POLREPs for descriptions of prior actions.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The City of Chicago has identified HILCO as the PRP and is the lead for enforcement at this time.
2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 4

Contaminant(s) of Concern Lead, Arsenic, PCB, Asbestos

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues x Residential impacts 

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesx Congressional involvement x High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 0 gallons
Unleaded Fuel Used 10 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 0 kWh

Electric Company Name and Account #

Electricity from sources other than the electric company kWh
Solid waste reused 0
Solid waste recycled 0 lbs

Water Used 0
gallons

2.2 Planning Section

2.2.1 Anticipated Activities
None
2.2.1.1 Planned Response Activities
None, EPA personnel and equipment have demobilized from the site.
2.2.1.2 Next Steps
CDPH is the lead on the project.
2.2.2 Issues

Due to Covid19 concerns, increased awareness and adherence to social distancing is being practiced.  Increased
sanitation and distancing are occurring, including personnel wearing masks when interacting with each other on site. 
These special provisions, among others, are documented in the site specific Health and Safety Plan.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
See table below for details

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $80,000.00 $60,000.00 $20,000.00 25.00%

Intramural Costs

Total Site Costs $80,000.00 $60,000.00 $20,000.00 25.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC is serving in this role
2.5.2 Liaison Officer
OSC is serving in this role
2.5.3 Information Officer
Chicago is the lead PIO, EPA has a PIO available to coordinate if necessary.

3. Participating Entities

3.1 Unified Command
City of Chicago is the lead, EPA is providing operational support for air monitoring
3.2 Cooperating Agencies
Illinois EPA, Chicago Department of Buildings

4. Personnel On Site

EPA  0
START 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CrawfordPlantDemo

https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

6.2 Reporting Schedule
The project is complete and this is the Final POLREP.

7. Situational Reference Materials

As no realtime data is being collected by EPA the data dashboard has been taken down.  For current situational status
please contact CDPH.

https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.chicago.gov%2Fcity%2Fen%2Fsites%2Fhilco%2Fhome%2Fcommunity-information.html&data=02%7C01%7Cmaguire.andrew%40epa.gov%7C308aae20fa3548c0022108d7eb8f40a6%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637236872806540231&sdata=QKri3JlWqJxhhs93ipEFMN8979TOHM51%2B%2FCzvNA1%2FBI%3D&reserved=0
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1. Introduction

1.1 Background

Site Number: C5M1 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment
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Mobilization Date: 4/13/2020 Start Date: 4/13/2020

Demob Date: 5/8/2020 Completion Date: 9/2/2020

CERCLIS ID: RCRIS ID:
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FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description
On Saturday, April 11, 2020, the abandoned Crawford Power Plant smokestack located in South Lawndale
Neighborhood, Chicago, Cook County, IL was demolished sending a cloud of dust offsite that blanketed the residents in
the area of Little Village. On Monday, April 13, 2020, The City of Chicago Department of Public Health (CDPH) requested
EPA assistance with monitoring the ambient air for particulates. 
1.1.2.1 Location
3501 S. Pulaski Road 
Chicago, IL 60623
1.1.2.2 Description of Threat
Potentially contaminated fugitive particulates released to the environment, including a nearby residential neighborhood,
due to a demolition of a smokestack at a former coal fired power plant.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
CDPH collected samples of building panels, not from the demolished smoke stack, found on the ground on site on
4/14/2020.  The samples were analyzed for PCBs and asbestos.  Both asbestos (1015% chrysotile) and PCBs (Aroclor
1260 @ 9.1 ppm) were found in the material.  The panels are fully intact and nonfriable, meaning that it would be highly
unlikely or impossible for any of the material to become airborne and blow into the surrounding neighborhood.

CDPH also did some air, wipe and soil testing after the demolition.  The data can be found on their website: 
https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Older reporting period's operations are summarized in previous POLREPs

5/8/2020  9/2/2020

EPA completed collection of realtime particulate data and colocated samples on 5/5/2020.  CDPH began collecting the
data and samples on 5/6/2020.

From April 19 thru May 5, U.S. EPA also collected daily air samples set in the same place as the four fenceline
monitors. Samples were collected using standard methods and sent to a laboratory to determine if they
contain asbestos, metals and polychlorinated biphenyls (PCB). All samples were sent to a laboratory for analysis. 

On 8/16/2020, EPA received the final data validation report for the samples collected.  All results for heavy metals,
asbestos and PCBs throughout the project were either below laboratory method reporting limits or below site action
levels.  The final EPA report, once completed, will be made available at response.epa.gov/CrawfordPlantDemo.

For many contaminants, EPA sets regional screening levels (RSL) that are considered by the agency to be protective of
humans (including sensitive groups) over a lifetime. All final validated results did not detect any concentration of metals
that exceeded an RSL. All final validated results did not detect any concentration of PCBs that exceeded an RSL.

Similarly, the U.S. Occupational Safety and Health Administration (OSHA) sets a Permissible Exposure Limits (PEL) for
asbestos. All final validated results showed no asbestos in air above the OSHA PEL.

2.1.2 Response Actions to Date
See previous POLREPs for descriptions of prior actions.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The City of Chicago has identified HILCO as the PRP and is the lead for enforcement at this time.
2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 4

Contaminant(s) of Concern Lead, Arsenic, PCB, Asbestos

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues x Residential impacts 

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesx Congressional involvement x High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 0 gallons
Unleaded Fuel Used 10 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 0 kWh

Electric Company Name and Account #

Electricity from sources other than the electric company kWh
Solid waste reused 0
Solid waste recycled 0 lbs

Water Used 0
gallons

2.2 Planning Section

2.2.1 Anticipated Activities
None
2.2.1.1 Planned Response Activities
None, EPA personnel and equipment have demobilized from the site.
2.2.1.2 Next Steps
CDPH is the lead on the project.
2.2.2 Issues

Due to Covid19 concerns, increased awareness and adherence to social distancing is being practiced.  Increased
sanitation and distancing are occurring, including personnel wearing masks when interacting with each other on site. 
These special provisions, among others, are documented in the site specific Health and Safety Plan.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
See table below for details

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $80,000.00 $60,000.00 $20,000.00 25.00%

Intramural Costs

Total Site Costs $80,000.00 $60,000.00 $20,000.00 25.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC is serving in this role
2.5.2 Liaison Officer
OSC is serving in this role
2.5.3 Information Officer
Chicago is the lead PIO, EPA has a PIO available to coordinate if necessary.

3. Participating Entities

3.1 Unified Command
City of Chicago is the lead, EPA is providing operational support for air monitoring
3.2 Cooperating Agencies
Illinois EPA, Chicago Department of Buildings

4. Personnel On Site

EPA  0
START 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CrawfordPlantDemo

https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

6.2 Reporting Schedule
The project is complete and this is the Final POLREP.

7. Situational Reference Materials

As no realtime data is being collected by EPA the data dashboard has been taken down.  For current situational status
please contact CDPH.

https://www.epa.gov/asbestos
https://www.epa.gov/pcbs
https://response.epa.gov/CrawfordPlantDemo
https://www.epa.gov/risk/regional-screening-levels-rsls
https://www.osha.gov/OshDoc/data_Hurricane_Facts/AsbestosHazards.html
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Date: 9/2/2020 

Reporting Period: 5/8/20209/2/2020 

1. Introduction

1.1 Background

Site Number: C5M1 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/13/2020 Start Date: 4/13/2020

Demob Date: 5/8/2020 Completion Date: 9/2/2020

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description
On Saturday, April 11, 2020, the abandoned Crawford Power Plant smokestack located in South Lawndale
Neighborhood, Chicago, Cook County, IL was demolished sending a cloud of dust offsite that blanketed the residents in
the area of Little Village. On Monday, April 13, 2020, The City of Chicago Department of Public Health (CDPH) requested
EPA assistance with monitoring the ambient air for particulates. 
1.1.2.1 Location
3501 S. Pulaski Road 
Chicago, IL 60623
1.1.2.2 Description of Threat
Potentially contaminated fugitive particulates released to the environment, including a nearby residential neighborhood,
due to a demolition of a smokestack at a former coal fired power plant.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
CDPH collected samples of building panels, not from the demolished smoke stack, found on the ground on site on
4/14/2020.  The samples were analyzed for PCBs and asbestos.  Both asbestos (1015% chrysotile) and PCBs (Aroclor
1260 @ 9.1 ppm) were found in the material.  The panels are fully intact and nonfriable, meaning that it would be highly
unlikely or impossible for any of the material to become airborne and blow into the surrounding neighborhood.

CDPH also did some air, wipe and soil testing after the demolition.  The data can be found on their website: 
https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Older reporting period's operations are summarized in previous POLREPs

5/8/2020  9/2/2020

EPA completed collection of realtime particulate data and colocated samples on 5/5/2020.  CDPH began collecting the
data and samples on 5/6/2020.

From April 19 thru May 5, U.S. EPA also collected daily air samples set in the same place as the four fenceline
monitors. Samples were collected using standard methods and sent to a laboratory to determine if they
contain asbestos, metals and polychlorinated biphenyls (PCB). All samples were sent to a laboratory for analysis. 

On 8/16/2020, EPA received the final data validation report for the samples collected.  All results for heavy metals,
asbestos and PCBs throughout the project were either below laboratory method reporting limits or below site action
levels.  The final EPA report, once completed, will be made available at response.epa.gov/CrawfordPlantDemo.

For many contaminants, EPA sets regional screening levels (RSL) that are considered by the agency to be protective of
humans (including sensitive groups) over a lifetime. All final validated results did not detect any concentration of metals
that exceeded an RSL. All final validated results did not detect any concentration of PCBs that exceeded an RSL.

Similarly, the U.S. Occupational Safety and Health Administration (OSHA) sets a Permissible Exposure Limits (PEL) for
asbestos. All final validated results showed no asbestos in air above the OSHA PEL.

2.1.2 Response Actions to Date
See previous POLREPs for descriptions of prior actions.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The City of Chicago has identified HILCO as the PRP and is the lead for enforcement at this time.
2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 4

Contaminant(s) of Concern Lead, Arsenic, PCB, Asbestos

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues x Residential impacts 

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesx Congressional involvement x High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 0 gallons
Unleaded Fuel Used 10 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 0 kWh

Electric Company Name and Account #

Electricity from sources other than the electric company kWh
Solid waste reused 0
Solid waste recycled 0 lbs

Water Used 0
gallons

2.2 Planning Section

2.2.1 Anticipated Activities
None
2.2.1.1 Planned Response Activities
None, EPA personnel and equipment have demobilized from the site.
2.2.1.2 Next Steps
CDPH is the lead on the project.
2.2.2 Issues

Due to Covid19 concerns, increased awareness and adherence to social distancing is being practiced.  Increased
sanitation and distancing are occurring, including personnel wearing masks when interacting with each other on site. 
These special provisions, among others, are documented in the site specific Health and Safety Plan.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
See table below for details

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $80,000.00 $60,000.00 $20,000.00 25.00%

Intramural Costs

Total Site Costs $80,000.00 $60,000.00 $20,000.00 25.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC is serving in this role
2.5.2 Liaison Officer
OSC is serving in this role
2.5.3 Information Officer
Chicago is the lead PIO, EPA has a PIO available to coordinate if necessary.

3. Participating Entities

3.1 Unified Command
City of Chicago is the lead, EPA is providing operational support for air monitoring
3.2 Cooperating Agencies
Illinois EPA, Chicago Department of Buildings

4. Personnel On Site

EPA  0
START 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CrawfordPlantDemo

https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

6.2 Reporting Schedule
The project is complete and this is the Final POLREP.

7. Situational Reference Materials

As no realtime data is being collected by EPA the data dashboard has been taken down.  For current situational status
please contact CDPH.

https://response.epa.gov/CrawfordPlantDemo
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.chicago.gov%2Fcity%2Fen%2Fsites%2Fhilco%2Fhome%2Fcommunity-information.html&data=02%7C01%7Cmaguire.andrew%40epa.gov%7C308aae20fa3548c0022108d7eb8f40a6%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637236872806540231&sdata=QKri3JlWqJxhhs93ipEFMN8979TOHM51%2B%2FCzvNA1%2FBI%3D&reserved=0


U.S. ENVIRONMENTAL PROTECTION AGENCY
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Crawford Power Plant Demolition  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #23
Final
Crawford Power Plant Demolition

Chicago, IL 
Latitude: 41.8297531 Longitude: 87.7218045 

To: Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Matt Mankowski, U.S. EPA
Adrian Palomeque, U.S. EPA
Region 5 EOC, U.S. EPA
Marc Miller, Illinois DNR
Todd Rettig, Illinois DNR
John Kim, Illinois EPA
Blaine Kinsley, Illinois EPA
Jerry Willman, Illinois EPA
Dave Graham, CDPH
Terry Sheahan, CDPH
Janna Kerins, CDPH

From: Andrew Maguire, OnScene Coordinator 

Date: 9/2/2020 

Reporting Period: 5/8/20209/2/2020 

1. Introduction

1.1 Background

Site Number: C5M1 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/13/2020 Start Date: 4/13/2020

Demob Date: 5/8/2020 Completion Date: 9/2/2020

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description
On Saturday, April 11, 2020, the abandoned Crawford Power Plant smokestack located in South Lawndale
Neighborhood, Chicago, Cook County, IL was demolished sending a cloud of dust offsite that blanketed the residents in
the area of Little Village. On Monday, April 13, 2020, The City of Chicago Department of Public Health (CDPH) requested
EPA assistance with monitoring the ambient air for particulates. 
1.1.2.1 Location
3501 S. Pulaski Road 
Chicago, IL 60623
1.1.2.2 Description of Threat
Potentially contaminated fugitive particulates released to the environment, including a nearby residential neighborhood,
due to a demolition of a smokestack at a former coal fired power plant.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
CDPH collected samples of building panels, not from the demolished smoke stack, found on the ground on site on
4/14/2020.  The samples were analyzed for PCBs and asbestos.  Both asbestos (1015% chrysotile) and PCBs (Aroclor
1260 @ 9.1 ppm) were found in the material.  The panels are fully intact and nonfriable, meaning that it would be highly
unlikely or impossible for any of the material to become airborne and blow into the surrounding neighborhood.

CDPH also did some air, wipe and soil testing after the demolition.  The data can be found on their website: 
https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Older reporting period's operations are summarized in previous POLREPs

5/8/2020  9/2/2020

EPA completed collection of realtime particulate data and colocated samples on 5/5/2020.  CDPH began collecting the
data and samples on 5/6/2020.

From April 19 thru May 5, U.S. EPA also collected daily air samples set in the same place as the four fenceline
monitors. Samples were collected using standard methods and sent to a laboratory to determine if they
contain asbestos, metals and polychlorinated biphenyls (PCB). All samples were sent to a laboratory for analysis. 

On 8/16/2020, EPA received the final data validation report for the samples collected.  All results for heavy metals,
asbestos and PCBs throughout the project were either below laboratory method reporting limits or below site action
levels.  The final EPA report, once completed, will be made available at response.epa.gov/CrawfordPlantDemo.

For many contaminants, EPA sets regional screening levels (RSL) that are considered by the agency to be protective of
humans (including sensitive groups) over a lifetime. All final validated results did not detect any concentration of metals
that exceeded an RSL. All final validated results did not detect any concentration of PCBs that exceeded an RSL.

Similarly, the U.S. Occupational Safety and Health Administration (OSHA) sets a Permissible Exposure Limits (PEL) for
asbestos. All final validated results showed no asbestos in air above the OSHA PEL.

2.1.2 Response Actions to Date
See previous POLREPs for descriptions of prior actions.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The City of Chicago has identified HILCO as the PRP and is the lead for enforcement at this time.
2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

N/A

Gallons of oil/water recovered N/A

Acres of soil/sediment cleaned
up in floodplains and riverbanks

N/A

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 4

Contaminant(s) of Concern Lead, Arsenic, PCB, Asbestos

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues x Residential impacts 

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesx Congressional involvement x High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 0 gallons
Unleaded Fuel Used 10 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 0 kWh

Electric Company Name and Account #

Electricity from sources other than the electric company kWh
Solid waste reused 0
Solid waste recycled 0 lbs

Water Used 0
gallons

2.2 Planning Section

2.2.1 Anticipated Activities
None
2.2.1.1 Planned Response Activities
None, EPA personnel and equipment have demobilized from the site.
2.2.1.2 Next Steps
CDPH is the lead on the project.
2.2.2 Issues

Due to Covid19 concerns, increased awareness and adherence to social distancing is being practiced.  Increased
sanitation and distancing are occurring, including personnel wearing masks when interacting with each other on site. 
These special provisions, among others, are documented in the site specific Health and Safety Plan.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
See table below for details

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $80,000.00 $60,000.00 $20,000.00 25.00%

Intramural Costs

Total Site Costs $80,000.00 $60,000.00 $20,000.00 25.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC is serving in this role
2.5.2 Liaison Officer
OSC is serving in this role
2.5.3 Information Officer
Chicago is the lead PIO, EPA has a PIO available to coordinate if necessary.

3. Participating Entities

3.1 Unified Command
City of Chicago is the lead, EPA is providing operational support for air monitoring
3.2 Cooperating Agencies
Illinois EPA, Chicago Department of Buildings

4. Personnel On Site

EPA  0
START 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CrawfordPlantDemo

https://www.chicago.gov/city/en/sites/hilco/home/communityinformation.html

6.2 Reporting Schedule
The project is complete and this is the Final POLREP.

7. Situational Reference Materials

As no realtime data is being collected by EPA the data dashboard has been taken down.  For current situational status
please contact CDPH.


